



30 September 2014

Dr Peter Fenech  
Chairperson  
BIB JV

**Re: New Parliament Contract Packages PB03/03a, PB05, PB04, PB06**


Dear Dr Fenech

You are hereby being served with a notice of delay and GHRC's formal notice to apply delay damages as per the contract for failure to achieve practical completion as declared by BIB JV in the formal commitment letter dated 15<sup>th</sup> August 2014 to all packages shown above. These are deemed incomplete by the declared end date of 30<sup>th</sup> September 2014.

This notice is being issued without prejudice to delay notifications previously served in conjunction to the above mentioned contract packages.

Please be guided accordingly.

Yours Sincerely

  
Dr Stefan Zrinzo Azzopardi  
Chairman  
GHRC

  
Chris Paris  
CEO  
GHRC

Cc: The Hon. Mr. Joe Mizzi- Minister for Transport and Infrastructure  
Mr Joseph Callus- Permanent Secretary Ministry for Transport and Infrastructure